
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   1 of 31

Nebraska Department of Roads Date: 07.27.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 12.04.2015

12.14.2015

01.11.2016

Date Let:

PLATTSMOUTH - BELLEVUE, NORTH OF PLATTE RIVER

11.19.2015

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.11.2016

Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

21849G
000

S-75-2(1067) 075 76.58 79.36 GR MSE CP CULV SEED BR
GDRL FENCE ELEC SIGN
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$38,207,260.45

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,521,522.10 $6,060,477.41 $461,044.69
Stockpiled Materials $469,543.48 $475,665.60 $-6,122.12

Gross Earnings $6,991,065.58 $6,536,143.01 $454,922.57
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,991,065.58 $6,536,143.01 $454,922.57

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-12,677.73 $-12,677.73 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$12,677.73 $.00

Payment

-$12,677.73

$6,978,387.85 $6,523,465.28 $454,922.57

$.00 $.00 $.00

17%

% Time Comp

% Dollar Comp

10%

$38,007,362.49

07.25.2016 07.25.2016

07.25.2016

Weander, Marty

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

07.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      994,948.74 1.000 994,948.74

1.000 994,948.74

1.000 994,948.74

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      407,958.06 1.000 407,958.06

1.000 407,958.06

0.500 203,979.03

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      5.00 1,167,327.000 5,836,635.00

1,233,696.000 6,168,480.00

476,728.000 2,383,640.00

51,364.000 256,820.00

0003

CY  EXCAVATION
0003 

1010.10      8.42 137,932.000 1,161,387.44

0.000 0.00

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 

1011.00      30.00 2,610.000 78,300.00

2,610.000 78,300.00

636.000 19,080.00

84.000 2,520.00

0005

MGALWATER
0005 

1012.00      140.96 69.000 9,726.24

69.000 9,726.24

80.000 11,276.80

42.000 5,920.32

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1016.00      313.41 42.000 13,163.22

42.000 13,163.22

0.000 0.00

0.000 0.00

0007

EACHRE-ESTABLISH PROPERTY CORNER
0007 

1041.00      0.79 815,000.000 643,850.00

815,000.000 643,850.00

0.000 0.00

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1089.99      1,474.28 9.000 13,268.52

9.000 13,268.52

0.000 0.00

0.000 0.00

0009

EACHABANDON WELLS
0009 

1101.00      10.18 130,145.000 1,324,876.10

130,145.000 1,324,876.10

0.000 0.00

0.000 0.00

0010

SY  REMOVE PAVEMENT
0010 

1101.25      4.20 1,500.000 6,300.00

1,500.000 6,300.00

0.000 0.00

0.000 0.00

0011

LF  SAWING PAVEMENT
0011 

1102.00      6.80 36,925.000 251,090.00

36,925.000 251,090.00

0.000 0.00

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 

1108.00      10.53 129.000 1,358.37

129.000 1,358.37

0.000 0.00

0.000 0.00

0013

LF  REMOVE COMBINATION CURB AND GUTTER
0013 

1124.00      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0014

EACHREMOVE BUILDING

AT STA. 1473+25 500' LT.

0014 

1124.01      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0015

EACHREMOVE BUILDING

AT STA. 1477+00 280' LT.

0015 

1124.02      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0016

EACHREMOVE BUILDING

AT STA. 1477+50 220' LT.

0016 

1124.03      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0017

EACHREMOVE BUILDING

AT STA. 1480+00 300' LT.

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1124.04      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0018

EACHREMOVE BUILDING

AT STA. 1480+00 300' LT.

0018 

1124.05      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0019

EACHREMOVE BUILDING

AT STA. 1480+15 360' LT.

0019 

1124.06      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0020

EACHREMOVE BUILDING

AT STA. 1480+00 580' LT.

0020 

1124.07      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0021

EACHREMOVE BUILDING

AT STA. 1482+30 515' LT.

0021 

1124.08      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0022

EACHREMOVE BUILDING

AT STA. 1482+30 630' LT.

0022 

1124.09      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0023

EACHREMOVE BUILDING

AT STA. 1482+00 670' LT.

0023 

1124.10      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0024

EACHREMOVE BUILDING

AT STA. 4531+50 RT.

0024 

1124.11      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0025

EACHREMOVE BUILDING

AT STA. 4532+00 RT.

0025 

1125.00      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0026

EACHCLEAR TRACT

AT STA. 1444+23 TO STA. 1448+40 LT.

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1125.01      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0027

EACHCLEAR TRACT

AT STA. 1458+00 TO STA. 1485+94 LT.

0027 

1125.02      5,265.26 1.000 5,265.26

1.000 5,265.26

0.000 0.00

0.000 0.00

0028

EACHCLEAR TRACT

AT STA. 1492+62 TO STA. 1494+82 RT.

0028 

1600.00      14,511.08 1.000 14,511.08

1.000 14,511.08

0.000 0.00

0.000 0.00

0029

LS  MONITORING INSTRUMENTATION
0029 

1701.18      22.16 63.000 1,396.08

63.000 1,396.08

37.000 819.92

0.000 0.00

0030

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0030 

1701.24      25.68 559.000 14,355.12

559.000 14,355.12

361.000 9,270.48

0.000 0.00

0031

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0031 

1701.30      40.12 54.000 2,166.48

54.000 2,166.48

0.000 0.00

0.000 0.00

0032

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0032 

1705.36      42.48 207.000 8,793.36

207.000 8,793.36

0.000 0.00

0.000 0.00

0033

LF  36" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0033 

3017.50      6.46 14,922.000 96,396.12

14,922.000 96,396.12

0.000 0.00

0.000 0.00

0034

SF  INTERLOCKING CONCRETE PAVER BLOCK
0034 

6105.01      47.82 2,143.000 102,478.26

234.000 11,189.88

0.000 0.00

0.000 0.00

0035

TON ROCK RIPRAP, TYPE A
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.11 4,876.000 10,288.36

4,876.000 10,288.36

0.000 0.00

0.000 0.00

0036

LF  REMOVE GUARDRAIL
0036 

7310.05      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0037

EACHREMOVE SIGN STRUCTURE

AT STA. 1470+00 LT.

0037 

7310.06      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0038

EACHREMOVE SIGN STRUCTURE

AT STA. 1470+20 RT.

0038 

7310.07      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0039

EACHREMOVE SIGN STRUCTURE

AT STA. 1472+21 RT.

0039 

7310.08      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0040

EACHREMOVE SIGN STRUCTURE

AT STA.1474+50 LT.

0040 

7310.09      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0041

EACHREMOVE SIGN STRUCTURE

AT STA. 1579+00 RT.

0041 

7310.10      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0042

EACHREMOVE SIGN STRUCTURE

AT STA. 1593+13.6 RT.

0042 

L006.00      126.37 284.000 35,889.08

284.000 35,889.08

13.550 1,712.31

0.000 0.00

0043

ACRECOVER CROP SEEDING
0043 

L019.12      1.11 69,442.000 77,080.62

69,442.000 77,080.62

0.000 0.00

0.000 0.00

0044

SY  EROSION CONTROL, CLASS 1C
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.11 52,151.000 57,887.61

52,151.000 57,887.61

0.000 0.00

0.000 0.00

0045

SY  EROSION CONTROL, CLASS 1D
0045 

L019.14      1.47 14,675.000 21,572.25

14,675.000 21,572.25

0.000 0.00

0.000 0.00

0046

SY  EROSION CONTROL, CLASS 1E
0046 

L019.15      1.47 2,982.000 4,383.54

2,982.000 4,383.54

0.000 0.00

0.000 0.00

0047

SY  EROSION CONTROL, CLASS 1F
0047 

L019.20      3.69 15,285.000 56,401.65

15,285.000 56,401.65

0.000 0.00

0.000 0.00

0048

SY  EROSION CONTROL, CLASS 2A
0048 

L019.21      3.69 4,115.000 15,184.35

4,115.000 15,184.35

0.000 0.00

0.000 0.00

0049

SY  EROSION CONTROL, CLASS 2B
0049 

L019.22      10.53 3,407.000 35,875.71

3,407.000 35,875.71

0.000 0.00

0.000 0.00

0050

SY  EROSION CONTROL, CLASS 2C
0050 

L020.17      4.21 12,852.000 54,106.92

12,852.000 54,106.92

0.000 0.00

0.000 0.00

0051

SY  OPEN WEAVE TEXTILE, TYPE C
0051 

L022.11      2.11 14,103.000 29,757.33

14,103.000 29,757.33

0.000 0.00

0.000 0.00

0052

LF  FABRIC SILT FENCE-LOW POROSITY
0052 

L022.12      3.16 264.000 834.24

264.000 834.24

0.000 0.00

0.000 0.00

0053

LF  FABRIC SILT FENCE-HIGH POROSITY
0053 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   5 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.81      3.16 6,106.000 19,294.96

6,106.000 19,294.96

0.000 0.00

0.000 0.00

0054

LF  SILT CHECK, TYPE 1-HIGH
0054 

L022.83      3.69 6,689.000 24,682.41

6,689.000 24,682.41

0.000 0.00

0.000 0.00

0055

LF  SILT CHECK, TYPE 2-HIGH
0055 

L023.10      15.80 1,825.000 28,835.00

1,825.000 28,835.00

0.000 0.00

0.000 0.00

0056

LF  TURBIDITY BARRIER
0056 

6105.01      55.00 0.000 0.00

1,008.000 55,440.00

0.000 0.00

0.000 0.00

4004

TON ROCK RIPRAP, TYPE A

Allied Rd / SB 75 Lakes

4004 

8089.00      25.44 0.000 0.00

37,774.000 960,970.56

0.000 0.00

0.000 0.00

4005

CY  GRANULAR MATERIAL

Allied Rd / SB 75 Lakes

4005 

Contracted 11,537,170.30

Current 11,632,750.04

In place 3,624,727.28

This Estimate 265,260.32

GROUP 1 GRADING

GROUP 1A MSE WALL

0030.10      21,434.91 1.000 21,434.91

1.000 21,434.91

1.000 21,434.91

0.000 0.00

0057

LS  MOBILIZATION
0057 

4095.00      22.17 7,853.000 174,101.01

7,853.000 174,101.01

7,853.000 174,101.01

0.000 0.00

0058

SF  CONCRETE FACE PANELS
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4095.10      17.12 532.000 9,107.84

532.000 9,107.84

530.525 9,082.59

0.000 0.00

0059

LF  CONCRETE LEVELING PADS
0059 

4095.20      78.28 544.000 42,584.32

544.000 42,584.32

544.000 42,584.32

0.000 0.00

0060

LF  COPING
0060 

4350.24      22.84 975.000 22,269.00

975.000 22,269.00

975.000 22,269.00

0.000 0.00

0061

LF  24" CORRUGATED METAL PIPE
0061 

8024.75      30.23 4,144.000 125,273.12

4,144.000 125,273.12

4,144.000 125,273.12

0.000 0.00

0062

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0062 

Contracted 394,770.20

Current 394,770.20

In place 394,744.95

This Estimate 0.00

GROUP 1A MSE WALL

GROUP 1B MSE WALL AT STA. 1102+16 RT.

0030.10      10,489.47 1.000 10,489.47

1.000 10,489.47

1.000 10,489.47

0.000 0.00

0063

LS  MOBILIZATION
0063 

3013.13      150.81 232.000 34,987.92

232.000 34,987.92

0.000 0.00

0.000 0.00

0064

LF  CONCRETE CLASS 47BD-4000 BARRIER CURB

F-SHAPE

0064 

3013.30      2,182.41 1.000 2,182.41

1.000 2,182.41

0.000 0.00

0.000 0.00

0065

EACHCONCRETE CLASS 47BD-4000 BARRIER
TRANSITION SECTION

0065 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4095.00      21.01 1,395.000 29,308.95

1,395.000 29,308.95

1,395.000 29,308.95

0.000 0.00

0066

SF  CONCRETE FACE PANELS
0066 

4095.10      18.96 152.000 2,881.92

152.000 2,881.92

152.000 2,881.92

0.000 0.00

0067

LF  CONCRETE LEVELING PADS
0067 

4095.20      78.28 170.000 13,307.60

170.000 13,307.60

170.000 13,307.60

13.000 1,017.64

0068

LF  COPING
0068 

8024.75      30.99 430.000 13,325.70

430.000 13,325.70

430.000 13,325.70

0.000 0.00

0069

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0069 

Contracted 106,483.97

Current 106,483.97

In place 69,313.64

This Estimate 1,017.64

GROUP 1B MSE WALL AT STA. 1102+16 RT.

GROUP 3 CONCRETE PAVEMENT

0002.76      0.42 120,450.000 50,589.00

120,450.000 50,589.00

0.000 0.00

0.000 0.00

0070

LF  PERMANENT PAVEMENT MARKING, PAINT
0070 

0030.30      1,388,945.20 1.000 1,388,945.20

1.000 1,388,945.20

0.082 113,893.51

0.000 0.00

0071

LS  MOBILIZATION
0071 

1020.01      40.23 243.000 9,775.89

243.000 9,775.89

0.000 0.00

0.000 0.00

0072

EACHDELINEATOR,  TYPE I
0072 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.02      41.28 87.000 3,591.36

87.000 3,591.36

0.000 0.00

0.000 0.00

0073

EACHDELINEATOR,  TYPE II
0073 

1020.03      41.28 230.000 9,494.40

230.000 9,494.40

0.000 0.00

0.000 0.00

0074

EACHDELINEATOR,  TYPE III
0074 

1020.20      39.17 92.000 3,603.64

92.000 3,603.64

0.000 0.00

0.000 0.00

0075

EACHINSTALL CHEVRONS
0075 

2009.52      0.47 2,293.000 1,077.71

2,293.000 1,077.71

0.000 0.00

0.000 0.00

0076

SY  CRUSHED ROCK EMBEDMENT
0076 

2010.03      27.76 505.000 14,018.80

505.000 14,018.80

93.010 2,581.96

30.640 850.57

0077

TON CRUSHED ROCK SURFACE COURSE
0077 

2021.00      57.33 2.000 114.66

2.000 114.66

0.000 0.00

0.000 0.00

0078

EACHMAILBOX POST
0078 

3011.26      16.38 346.000 5,667.48

346.000 5,667.48

0.000 0.00

0.000 0.00

0079

LF  CONCRETE CLASS 47B-3500 CURB, TYPE I
0079 

3017.40      26.79 5,823.000 155,998.17

5,823.000 155,998.17

0.000 0.00

0.000 0.00

0080

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0080 

3020.24      33.76 1,276.000 43,077.76

1,276.000 43,077.76

0.000 0.00

0.000 0.00

0081

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0081 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   7 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.42      34.71 16,451.000 571,014.21

16,451.000 571,014.21

0.000 0.00

0.000 0.00

0082

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0082 

3075.46      37.92 43,639.000 1,654,790.88

43,639.000 1,654,790.88

0.000 0.00

0.000 0.00

0083

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0083 

3075.52      37.62 922.000 34,685.64

922.000 34,685.64

0.000 0.00

0.000 0.00

0084

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0084 

3075.56      40.04 127,234.000 5,094,449.36

127,234.000 5,094,449.36

0.000 0.00

0.000 0.00

0085

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0085 

3089.25      51.06 11,289.000 576,416.34

11,289.000 576,416.34

0.000 0.00

0.000 0.00

0086

SY  TEMPORARY SURFACING

10"

0086 

3300.50      49,556.05 1.000 49,556.05

1.000 49,556.05

0.000 0.00

0.000 0.00

0087

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0087 

4024.73      411.55 4.000 1,646.20

4.000 1,646.20

0.000 0.00

0.000 0.00

0088

EACHCONCRETE FLUME, TYPE IV
0088 

4900.24      315.92 31.000 9,793.52

31.000 9,793.52

0.000 0.00

0.000 0.00

0089

EACHAREA INLET SEDIMENT FILTER
0089 

7495.11      0.78 1,440.000 1,123.20

1,440.000 1,123.20

0.000 0.00

0.000 0.00

0090

LF  12" PERMANENT PAVEMENT MARKING, PAINT
0090 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   7 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.36      1.21 58,950.000 71,329.50

58,950.000 71,329.50

0.000 0.00

0.000 0.00

0091

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0091 

7516.35      1.21 45,700.000 55,297.00

45,700.000 55,297.00

0.000 0.00

0.000 0.00

0092

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0092 

7517.12      10.53 5,750.000 60,547.50

5,750.000 60,547.50

0.000 0.00

0.000 0.00

0093

LF  12" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0093 

8022.20      1.53 14,850.000 22,720.50

14,850.000 22,720.50

0.000 0.00

0.000 0.00

0094

EACHHYDRATED LIME/WARM MIX ASPHALT
0094 

8029.25      3.09 213,345.000 659,236.05

213,345.000 659,236.05

0.000 0.00

0.000 0.00

0095

SY  FOUNDATION COURSE

4"

0095 

8060.05      47.06 284.000 13,365.04

284.000 13,365.04

0.000 0.00

0.000 0.00

0096

EACHGRANULAR SUBDRAIN
0096 

8101.50      0.98 179,980.000 176,380.40

179,980.000 176,380.40

8,284.450 8,118.76

8,284.450 8,118.76

0097

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0097 

9005.75      51.39 14,850.000 763,141.50

14,850.000 763,141.50

0.000 0.00

0.000 0.00

0098

TON ASPHALTIC CONCRETE, TYPE SPR
0098 

9009.00      8.06 660.000 5,319.60

660.000 5,319.60

0.000 0.00

0.000 0.00

0099

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0099 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   8 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.86      26.80 26,347.000 706,099.60

26,347.000 706,099.60

0.000 0.00

0.000 0.00

0100

SY  SURFACING 6"
0100 

9021.13      537.06 504.900 271,161.59

504.900 271,161.59

0.000 0.00

0.000 0.00

0101

TON PERFORMANCE GRADED BINDER (64-34)
0101 

9053.00      2.42 16,220.000 39,252.40

16,220.000 39,252.40

0.000 0.00

0.000 0.00

0102

GAL TACK COAT
0102 

9111.00      29.59 1,350.000 39,946.50

1,350.000 39,946.50

0.000 0.00

0.000 0.00

0103

MGALWATER
0103 

9170.00      421.22 1,447.980 609,918.14

1,447.980 609,918.14

0.000 0.00

0.000 0.00

0104

STA EARTH SHOULDER CONSTRUCTION
0104 

9170.50      421.22 113.510 47,812.68

113.510 47,812.68

0.000 0.00

0.000 0.00

0105

STA MEDIAN CONSTRUCTION
0105 

9173.20      0.98 66,034.000 64,713.32

66,034.000 64,713.32

0.000 0.00

0.000 0.00

0106

SY  SUBGRADE PREPARATION
0106 

9185.75      33.13 140.300 4,648.14

140.300 4,648.14

0.000 0.00

0.000 0.00

0107

STA RUMBLE STRIPS
0107 

9185.77      33.13 414.620 13,736.36

414.620 13,736.36

0.000 0.00

0.000 0.00

0108

STA RUMBLE STRIPS, CONCRETE
0108 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   8 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      37.59 1,194.000 44,882.46

1,194.000 44,882.46

0.000 0.00

0.000 0.00

0109

SY  SURFACING UNDER GUARDRAIL
0109 

9190.50      60.68 8,705.000 528,219.40

8,705.000 528,219.40

258.890 15,709.45

258.890 15,709.45

0110

TON FLY ASH
0110 

9300.38      1.00 25,245.000 25,245.00

25,245.000 25,245.00

0.000 0.00

0.000 0.00

0111

EACHRAP INCENTIVE PAYMENT
0111 

9300.52      16,735.13 1.000 16,735.13

1.000 16,735.13

0.000 0.00

0.000 0.00

0112

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0112 

Contracted 13,919,137.28

Current 13,919,137.28

In place 140,303.68

This Estimate 24,678.78

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      144,201.08 1.000 144,201.08

1.000 144,201.08

1.000 144,201.08

0.000 0.00

0113

LS  MOBILIZATION
0113 

1043.50      1.69 563.000 951.47

7,483.000 12,646.27

63.000 106.47

0.000 0.00

0114

SY  RIPRAP FILTER FABRIC
0114 

1117.00      158.76 1.000 158.76

1.000 158.76

0.000 0.00

0.000 0.00

0115

EACHREMOVE MANHOLE
0115 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   9 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      158.76 19.000 3,016.44

19.000 3,016.44

0.000 0.00

0.000 0.00

0116

EACHREMOVE INLET
0116 

1121.10      317.53 2.000 635.06

2.000 635.06

0.000 0.00

0.000 0.00

0117

EACHREMOVE FLUME
0117 

4002.00      2.28 1,000.000 2,280.00

1,000.000 2,280.00

0.000 0.00

0.000 0.00

0118

LB  CAST IRON COVER AND FRAME
0118 

4004.50      2.34 5,082.000 11,891.88

5,082.000 11,891.88

0.000 0.00

0.000 0.00

0119

LB  CAST IRON GRATE AND FRAME
0119 

4004.80      0.01 1,075.000 10.75

1,075.000 10.75

0.000 0.00

0.000 0.00

0120

LB  STRUCTURAL STEEL FOR FACE ARMOR
0120 

4016.00      3,189.11 1.000 3,189.11

1.000 3,189.11

0.000 0.00

0.000 0.00

0121

EACHMANHOLE

AT STA. 1100+85 LT.

0121 

4035.00      33.69 23.000 774.87

23.000 774.87

0.000 0.00

0.000 0.00

0122

EACHREMOVE FLARED-END SECTION
0122 

4035.25      106.29 2.000 212.58

2.000 212.58

0.000 0.00

0.000 0.00

0123

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0123 

4040.00      146.83 12.000 1,761.96

12.000 1,761.96

0.000 0.00

0.000 0.00

0124

EACHREMOVE HEADWALLS FROM CULVERTS
0124 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   9 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      3.12 537.000 1,675.44

537.000 1,675.44

0.000 0.00

0.000 0.00

0125

LF  REMOVE SEWER PIPE
0125 

4044.00      1,368.78 1.000 1,368.78

1.000 1,368.78

0.000 0.00

0.000 0.00

0126

EACHPREPARATION OF STRUCTURE

AT STA. 1482+77

0126 

4045.00      24,306.79 1.000 24,306.79

1.000 24,306.79

0.000 0.00

0.000 0.00

0127

EACHREMOVE STRUCTURE

AT STA. 1014+49.5 LT.

0127 

4045.01      9,534.54 1.000 9,534.54

1.000 9,534.54

0.000 0.00

0.000 0.00

0128

EACHREMOVE STRUCTURE

AT STA. 1574+24

0128 

4045.03      47,678.85 1.000 47,678.85

1.000 47,678.85

0.000 0.00

0.000 0.00

0129

EACHREMOVE STRUCTURE

AT STA. 7127+57.5

0129 

4050.01      1.72 5,513.000 9,482.36

5,513.000 9,482.36

655.000 1,126.60

0.000 0.00

0130

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0130 

4051.01      26.22 972.000 25,485.84

972.000 25,485.84

559.000 14,656.98

0.000 0.00

0131

CY  EXCAVATION FOR BOX CULVERTS
0131 

4054.65      6,322.01 1.000 6,322.01

1.000 6,322.01

0.000 0.00

0.000 0.00

0132

LS  TEMPORARY SHORING

AT STA. 1575+15.00

0132 

4100.06      527.06 9.600 5,059.78

9.600 5,059.78

0.000 0.00

0.000 0.00

0133

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0133 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   10 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      373.17 615.050 229,518.21

615.050 229,518.21

481.240 179,584.33

0.000 0.00

0134

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0134 

4105.59      780.80 59.550 46,496.64

59.550 46,496.64

0.000 0.00

0.000 0.00

0135

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0135 

4107.07      755.84 1.050 793.63

1.050 793.63

0.000 0.00

0.000 0.00

0136

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0136 

4150.00      0.44 1,366.000 601.04

1,366.000 601.04

0.000 0.00

0.000 0.00

0137

LB  REINFORCING STEEL FOR HEADWALL
0137 

4151.00      0.74 62,710.000 46,405.40

70,427.000 52,115.98

54,661.300 40,449.37

0.000 0.00

0138

LB  REINFORCING STEEL FOR BOX CULVERT
0138 

4155.50      0.44 3,903.000 1,717.32

3,903.000 1,717.32

0.000 0.00

0.000 0.00

0139

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0139 

4157.00      0.44 87.000 38.28

87.000 38.28

0.000 0.00

0.000 0.00

0140

LB  REINFORCING STEEL FOR COLLARS
0140 

4200.18      1,080.54 1.000 1,080.54

1.000 1,080.54

0.000 0.00

0.000 0.00

0141

EACH18" AUTOMATIC FLOOD CONTROL GATE
0141 

4200.30      1,551.70 2.000 3,103.40

2.000 3,103.40

0.000 0.00

0.000 0.00

0142

EACH30" AUTOMATIC FLOOD CONTROL GATE
0142 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   10 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4200.36      1,712.45 1.000 1,712.45

1.000 1,712.45

0.000 0.00

0.000 0.00

0143

EACH36" AUTOMATIC FLOOD CONTROL GATE
0143 

4200.48      4,917.75 5.000 24,588.75

5.000 24,588.75

0.000 0.00

0.000 0.00

0144

EACH48" AUTOMATIC FLOOD CONTROL GATE
0144 

4310.12      320.21 8.000 2,561.68

8.000 2,561.68

0.000 0.00

0.000 0.00

0145

EACH12" FLARED-END SECTION
0145 

4310.18      456.81 9.000 4,111.29

9.000 4,111.29

2.000 913.62

0.000 0.00

0146

EACH18" FLARED-END SECTION
0146 

4310.24      576.15 4.000 2,304.60

4.000 2,304.60

2.000 1,152.30

0.000 0.00

0147

EACH24" FLARED-END SECTION
0147 

4310.30      617.60 2.000 1,235.20

2.000 1,235.20

0.000 0.00

0.000 0.00

0148

EACH30" FLARED-END SECTION
0148 

4310.36      929.23 10.000 9,292.30

10.000 9,292.30

6.000 5,575.38

0.000 0.00

0149

EACH36" FLARED-END SECTION
0149 

4320.24      475.00 2.000 950.00

2.000 950.00

0.000 0.00

0.000 0.00

0150

EACH24" ROUND EQUIVALENT FLARED-END
SECTION

0150 

4320.36      979.10 6.000 5,874.60

6.000 5,874.60

0.000 0.00

0.000 0.00

0151

EACH36" ROUND EQUIVALENT FLARED-END
SECTION

0151 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   11 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.15      160.10 1.000 160.10

1.000 160.10

0.000 0.00

0.000 0.00

0152

EACH15" METAL FLARED-END SECTION
0152 

4360.18      185.04 4.000 740.16

4.000 740.16

0.000 0.00

0.000 0.00

0153

EACH18" METAL FLARED-END SECTION
0153 

4360.24      219.94 1.000 219.94

1.000 219.94

0.000 0.00

0.000 0.00

0154

EACH24" METAL FLARED-END SECTION
0154 

4360.36      530.77 6.000 3,184.62

6.000 3,184.62

4.000 2,123.08

0.000 0.00

0155

EACH36" METAL FLARED-END SECTION
0155 

4362.18      185.04 1.000 185.04

1.000 185.04

0.000 0.00

0.000 0.00

0156

EACHINSTALL 18" METAL FLARED-END SECTION
0156 

4460.18      439.89 1.000 439.89

1.000 439.89

0.000 0.00

0.000 0.00

0157

EACH18" CONCRETE FLARED-END SECTION
0157 

4460.24      566.00 1.000 566.00

1.000 566.00

0.000 0.00

0.000 0.00

0158

EACH24" CONCRETE FLARED-END SECTION
0158 

4460.36      919.08 2.000 1,838.16

2.000 1,838.16

0.000 0.00

0.000 0.00

0159

EACH36" CONCRETE FLARED-END SECTION
0159 

4460.42      1,079.85 2.000 2,159.70

2.000 2,159.70

2.000 2,159.70

0.000 0.00

0160

EACH42" CONCRETE FLARED-END SECTION
0160 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   11 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.48      1,294.12 7.000 9,058.84

7.000 9,058.84

2.000 2,588.24

0.000 0.00

0161

EACH48" CONCRETE FLARED-END SECTION
0161 

4461.18      439.89 1.000 439.89

1.000 439.89

0.000 0.00

0.000 0.00

0162

EACHINSTALL 18" CONCRETE FLARED-END
SECTION

0162 

4670.05      130.91 96.000 12,567.36

96.000 12,567.36

0.000 0.00

0.000 0.00

0163

CY  CULVERT SANDFILL
0163 

4880.36      448.26 151.000 67,687.26

151.000 67,687.26

0.000 0.00

0.000 0.00

0164

LF  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV
0164 

4880.48      623.71 248.000 154,680.08

248.000 154,680.08

0.000 0.00

0.000 0.00

0165

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV
0165 

6040.00      106,417.37 1.000 106,417.37

1.000 106,417.37

0.000 0.00

0.000 0.00

0166

EACHREMOVE STRUCTURE

AT STA. 1605+97.2

0166 

6040.01      1,463.55 1.000 1,463.55

1.000 1,463.55

0.000 0.00

0.000 0.00

0167

EACHREMOVE STRUCTURE

AT STA. 7316+96.8 LT.

0167 

6105.02      47.51 40.000 1,900.40

40.000 1,900.40

40.000 1,900.40

0.000 0.00

0168

TON ROCK RIPRAP, TYPE B
0168 

8010.03      47.49 192.000 9,118.08

192.000 9,118.08

0.000 0.00

0.000 0.00

0169

CY  CRUSHED ROCK FOR BASE COURSE
0169 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   12 of 31
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.18      30.95 96.000 2,971.20

96.000 2,971.20

0.000 0.00

0.000 0.00

0170

LF  18" CULVERT PIPE, TYPE 2
0170 

P120.24      42.86 87.000 3,728.82

87.000 3,728.82

0.000 0.00

0.000 0.00

0171

LF  24" CULVERT PIPE, TYPE 2
0171 

P120.30      59.98 32.000 1,919.36

32.000 1,919.36

0.000 0.00

0.000 0.00

0172

LF  30" CULVERT PIPE, TYPE 2
0172 

P120.42      104.67 234.000 24,492.78

234.000 24,492.78

234.000 24,492.78

0.000 0.00

0173

LF  42" CULVERT PIPE, TYPE 2
0173 

P120.48      119.29 483.000 57,617.07

483.000 57,617.07

216.000 25,766.64

0.000 0.00

0174

LF  48" CULVERT PIPE, TYPE 2
0174 

P128.36      165.69 180.000 29,824.20

180.000 29,824.20

0.000 0.00

0.000 0.00

0175

LF  36" CULVERT PIPE, TYPE 2 CLASS IV
0175 

P128.48      192.45 514.000 98,919.30

514.000 98,919.30

0.000 0.00

0.000 0.00

0176

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0176 

P150.18      30.72 354.000 10,874.88

354.000 10,874.88

0.000 0.00

0.000 0.00

0177

LF  18" CULVERT PIPE, TYPE 5
0177 

P150.36      71.98 385.000 27,712.30

385.000 27,712.30

319.000 22,961.62

0.000 0.00

0178

LF  36" CULVERT PIPE, TYPE 5
0178 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   12 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P277.24      54.30 46.000 2,497.80

46.000 2,497.80

0.000 0.00

0.000 0.00

0179

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0179 

P311.12      19.31 995.000 19,213.45

995.000 19,213.45

0.000 0.00

0.000 0.00

0180

LF  12" CULVERT PIPE, TYPE 2,7 OR 8
0180 

P311.18      30.95 226.000 6,994.70

226.000 6,994.70

0.000 0.00

0.000 0.00

0181

LF  18" CULVERT PIPE, TYPE 2,7 OR 8
0181 

P400.18      30.95 123.000 3,806.85

123.000 3,806.85

48.000 1,485.60

0.000 0.00

0182

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0182 

P400.24      42.86 178.000 7,629.08

178.000 7,629.08

94.000 4,028.84

0.000 0.00

0183

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0183 

P400.30      59.98 72.000 4,318.56

72.000 4,318.56

0.000 0.00

0.000 0.00

0184

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0184 

P400.36      76.17 480.000 36,561.60

480.000 36,561.60

327.000 24,907.59

0.000 0.00

0185

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0185 

P402.15      31.43 468.000 14,709.24

468.000 14,709.24

0.000 0.00

0.000 0.00

0186

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0186 

P402.18      37.13 111.000 4,121.43

111.000 4,121.43

0.000 0.00

0.000 0.00

0187

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0187 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   13 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.15      23.85 86.000 2,051.10

86.000 2,051.10

0.000 0.00

0.000 0.00

0188

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0188 

P700.18      30.95 682.000 21,107.90

682.000 21,107.90

0.000 0.00

0.000 0.00

0189

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0189 

P702.24      42.86 70.000 3,000.20

70.000 3,000.20

0.000 0.00

0.000 0.00

0190

LF  24" STORM SEWER PIPE, TYPE 1
0190 

P704.18      27.65 92.000 2,543.80

92.000 2,543.80

0.000 0.00

0.000 0.00

0191

LF  18" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0191 

P704.24      34.20 191.000 6,532.20

191.000 6,532.20

0.000 0.00

0.000 0.00

0192

LF  24" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0192 

P708.18      31.70 103.000 3,265.10

103.000 3,265.10

0.000 0.00

0.000 0.00

0193

LF  18" STORM SEWER PIPE, TYPE 5
0193 

6960.02      1,044.39 0.000 0.00

1.000 1,044.39

1.000 1,044.39

0.000 0.00

4002

LS  ADDITIONAL WORK

Remove and relay Pipe #218

4002 

P155.36      2,449.58 0.000 0.00

1.000 2,449.58

1.000 2,449.58

0.000 0.00

4003

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
5
Eliminate 54' of pipe run #306

4003 

Contracted 1,451,623.04

Current 1,472,522.39

In place 503,674.59

This Estimate 0.00

GROUP 4 CULVERTS

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   13 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STA. 1017+83 TRIPLE 9' X 12' RE INFORCED 

0030.40      17,887.01 1.000 17,887.01

1.000 17,887.01

0.000 0.00

0.000 0.00

0194

LS  MOBILIZATION
0194 

4051.01      27.50 926.000 25,465.00

926.000 25,465.00

0.000 0.00

0.000 0.00

0195

CY  EXCAVATION FOR BOX CULVERTS
0195 

4101.06      437.18 268.000 117,164.24

268.000 117,164.24

0.000 0.00

0.000 0.00

0196

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0196 

4151.00      0.75 25,343.000 19,007.25

25,343.000 19,007.25

0.000 0.00

0.000 0.00

0197

LB  REINFORCING STEEL FOR BOX CULVERT
0197 

8010.03      47.49 46.000 2,184.54

46.000 2,184.54

0.000 0.00

0.000 0.00

0198

CY  CRUSHED ROCK FOR BASE COURSE
0198 

Contracted 181,708.04

Current 181,708.04

In place 0.00

This Estimate 0.00

GROUP 4A CULVERT AT STA. 1017+83 TRIPLE 9' X 12' RE INFORCED 

GROUP 4B CULVERT AT STA. 1607+76.5 TRIPLE 9' X 12' REINFORCE

0030.40      96,219.49 1.000 96,219.49

1.000 96,219.49

1.000 96,219.49

0.000 0.00

0199

LS  MOBILIZATION
0199 

4045.02      21,513.05 1.000 21,513.05

1.000 21,513.05

0.000 0.00

0.000 0.00

0200

EACHREMOVE STRUCTURE

AT STA. 1607+76.5

0200 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   14 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      19.84 4,469.000 88,664.96

4,469.000 88,664.96

1,807.300 35,856.83

0.000 0.00

0201

CY  EXCAVATION FOR BOX CULVERTS
0201 

4054.66      8,651.25 1.000 8,651.25

1.000 8,651.25

0.000 0.00

0.000 0.00

0202

LS  TEMPORARY SHORING

AT STA. 1607+76.50

0202 

4101.06      400.25 1,594.070 638,026.52

1,594.070 638,026.52

715.705 286,460.94

0.000 0.00

0203

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0203 

4151.00      0.76 156,518.000 118,953.68

156,518.000 118,953.68

82,604.000 62,779.04

0.000 0.00

0204

LB  REINFORCING STEEL FOR BOX CULVERT
0204 

8010.03      47.49 283.000 13,439.67

283.000 13,439.67

105.100 4,991.20

0.000 0.00

0205

CY  CRUSHED ROCK FOR BASE COURSE
0205 

7050.05      724.13 0.000 0.00

1.000 724.13

0.000 0.00

0.000 0.00

4006

LS  ADDITIONAL WORK

Filter Fabic Installation Box #106

4006 

2017.01      40.02 0.000 0.00

93.330 3,735.07

93.330 3,735.07

0.000 0.00

4009

CY  CRUSHED ROCK

Foundation Stabilization

4009 

Contracted 985,468.62

Current 989,927.81

In place 490,042.57

This Estimate 0.00

GROUP 4B CULVERT AT STA. 1607+76.5 TRIPLE 9' X 12' REINFORCE

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   14 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4C CULVERT AT STA. 7132+17 TRIPLE 9' X 12' RE INFORCED 

0030.40      56,534.20 1.000 56,534.20

1.000 56,534.20

0.500 28,267.10

0.000 0.00

0206

LS  MOBILIZATION
0206 

4051.01      19.84 3,152.000 62,535.68

3,152.000 62,535.68

1,723.000 34,184.32

0.000 0.00

0207

CY  EXCAVATION FOR BOX CULVERTS
0207 

4054.67      7,486.63 1.000 7,486.63

1.000 7,486.63

0.000 0.00

0.000 0.00

0208

LS  TEMPORARY SHORING

AT STA. 7132+17.00

0208 

4101.06      411.71 899.780 370,448.42

899.780 370,448.42

169.600 69,826.02

169.600 69,826.02

0209

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0209 

4151.00      0.75 87,783.000 65,837.25

87,783.000 65,837.25

16,546.260 12,409.70

16,546.260 12,409.70

0210

LB  REINFORCING STEEL FOR BOX CULVERT
0210 

8010.03      47.49 172.000 8,168.28

172.000 8,168.28

0.000 0.00

0.000 0.00

0211

CY  CRUSHED ROCK FOR BASE COURSE
0211 

2017.01      41.17 0.000 0.00

113.330 4,665.80

113.330 4,665.80

0.000 0.00

4010

CY  CRUSHED ROCK

Foundation Stabilization

4010 

Contracted 571,010.46

Current 575,676.26

In place 149,352.94

This Estimate 82,235.72

GROUP 4C CULVERT AT STA. 7132+17 TRIPLE 9' X 12' RE INFORCED 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   15 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      526.53 1.000 526.53

1.000 526.53

0.000 0.00

0.000 0.00

0212

LS  MOBILIZATION
0212 

L001.01      612.88 124.000 75,997.12

124.000 75,997.12

0.000 0.00

0.000 0.00

0213

ACRESEEDING, TYPE A
0213 

L001.02      459.13 35.000 16,069.55

35.000 16,069.55

0.000 0.00

0.000 0.00

0214

ACRESEEDING, TYPE B
0214 

L001.03      513.89 7.000 3,597.23

7.000 3,597.23

0.000 0.00

0.000 0.00

0215

ACRESEEDING, TYPE C
0215 

L032.75      142.16 358.000 50,893.28

358.000 50,893.28

0.000 0.00

0.000 0.00

0216

TON MULCH
0216 

L032.80      1,263.67 10.500 13,268.54

10.500 13,268.54

0.000 0.00

0.000 0.00

0217

TON HYDROMULCH
0217 

Contracted 160,352.25

Current 160,352.25

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6A BRIDGE AT STATION 5573+60.83 167'-6" 2-SPA N PRESTRE

0030.60      144,044.62 1.000 144,044.62

1.000 144,044.62

1.000 144,044.62

0.000 0.00

0245

LS  MOBILIZATION
0245 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   15 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      200.89 417.300 83,831.40

417.300 83,831.40

0.000 0.00

0.000 0.00

0246

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0246 

3051.10      0.84 68,480.000 57,523.20

68,480.000 57,523.20

0.000 0.00

0.000 0.00

0247

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0247 

6000.10      4,560.81 1.000 4,560.81

1.000 4,560.81

0.000 0.00

0.000 0.00

0248

LS  ABUTMENT NO.1 EXCAVATION
0248 

6000.11      4,560.81 1.000 4,560.81

1.000 4,560.81

0.000 0.00

0.000 0.00

0249

LS  ABUTMENT NO.2 EXCAVATION
0249 

6000.20      7,516.47 1.000 7,516.47

1.000 7,516.47

1.000 7,516.47

0.000 0.00

0250

LS  PIER NO.1 EXCAVATION
0250 

6004.48      321.94 29.000 9,336.26

29.000 9,336.26

0.000 0.00

0.000 0.00

0251

CF  BRIDGE JOINT NOSING
0251 

6005.33      40.65 185.300 7,532.45

185.300 7,532.45

0.000 0.00

0.000 0.00

0252

LF  PREFORMED EXPANSION JOINT, TYPE B
0252 

6005.83      680.49 18.000 12,248.82

18.000 12,248.82

18.000 12,248.82

0.000 0.00

0253

EACHFIXED BEARING
0253 

6006.56      2.37 1,946.000 4,612.02

1,946.000 4,612.02

0.000 0.00

0.000 0.00

0254

SY  BRIDGE DECK GROOVING
0254 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   16 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      328.29 424.300 139,293.45

424.300 139,293.45

436.240 143,213.25

53.580 17,589.78

0255

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0255 

6010.26      482.35 506.100 244,117.34

506.100 244,117.34

0.000 0.00

0.000 0.00

0256

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0256 

6011.11      276,730.48 1.000 276,730.48

1.000 276,730.48

1.000 276,730.48

0.000 0.00

0257

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

5573+60.83

0257 

6080.00      2.47 7,040.000 17,388.80

7,040.000 17,388.80

7,040.000 17,388.80

0.000 0.00

0258

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0258 

6107.00      69.28 96.100 6,657.81

96.100 6,657.81

0.000 0.00

0.000 0.00

0259

SY  CONCRETE SLOPE PROTECTION
0259 

6131.50      0.92 159,970.000 147,172.40

159,970.000 147,172.40

68,381.950 62,911.39

8,758.720 8,058.02

0260

LB  EPOXY COATED REINFORCING STEEL
0260 

6139.50      14.03 155.600 2,183.07

155.600 2,183.07

0.000 0.00

0.000 0.00

0261

SY  SUBSURFACE DRAINAGE MATTING
0261 

6210.14      32.07 7,455.000 239,081.85

7,455.000 239,081.85

7,305.554 234,289.12

1,608.550 51,586.20

0262

LF  HP 12 INCH X 53 LB STEEL PILING
0262 

6251.00      3,934.17 3.000 11,802.51

3.000 11,802.51

3.000 11,802.51

0.000 0.00

0263

EACHTEST PILE
0263 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   16 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6601.15      24.64 250.000 6,160.00

250.000 6,160.00

0.000 0.00

0.000 0.00

0264

LF  1 1/2" CONDUIT IN BRIDGE
0264 

8091.00      26.38 825.000 21,763.50

825.000 21,763.50

0.000 0.00

0.000 0.00

0265

CY  GRANULAR BACKFILL
0265 

6210.59      19.24 0.000 0.00

513.250 9,874.93

513.250 9,874.93

0.000 0.00

4011

LF  PAY CUT-OFF
4011 

Contracted 1,448,118.05

Current 1,457,992.98

In place 920,020.39

This Estimate 77,234.00

GROUP 6A BRIDGE AT STATION 5573+60.83 167'-6" 2-SPA N PRESTRE

GROUP 6D BRIDGE AT STATION 1489+94.50 RT. 367' FIVE  SPAN PRE

0030.60      256,669.03 1.000 256,669.03

1.000 256,669.03

0.029 7,443.40

0.000 0.00

0315

LS  MOBILIZATION
0315 

3050.15      241.09 190.900 46,024.08

190.900 46,024.08

0.000 0.00

0.000 0.00

0316

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0316 

3051.10      0.84 38,710.000 32,516.40

38,710.000 32,516.40

0.000 0.00

0.000 0.00

0317

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0317 

6000.10      2,011.64 1.000 2,011.64

1.000 2,011.64

0.000 0.00

0.000 0.00

0318

LS  ABUTMENT NO.1 EXCAVATION
0318 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   17 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      2,011.64 1.000 2,011.64

1.000 2,011.64

0.000 0.00

0.000 0.00

0319

LS  ABUTMENT NO.2 EXCAVATION
0319 

6000.20      58,076.10 1.000 58,076.10

1.000 58,076.10

0.000 0.00

0.000 0.00

0320

LS  PIER NO.1 EXCAVATION
0320 

6000.21      47,253.03 1.000 47,253.03

1.000 47,253.03

0.000 0.00

0.000 0.00

0321

LS  PIER NO.2 EXCAVATION
0321 

6000.22      51,907.82 1.000 51,907.82

1.000 51,907.82

0.000 0.00

0.000 0.00

0322

LS  PIER NO.3 EXCAVATION
0322 

6000.23      44,006.14 1.000 44,006.14

1.000 44,006.14

0.000 0.00

0.000 0.00

0323

LS  PIER NO.4 EXCAVATION
0323 

6004.48      315.09 7.800 2,457.70

7.800 2,457.70

0.000 0.00

0.000 0.00

0324

CF  BRIDGE JOINT NOSING
0324 

6005.32      38.17 104.000 3,969.68

104.000 3,969.68

0.000 0.00

0.000 0.00

0325

LF  PREFORMED EXPANSION JOINT, TYPE A
0325 

6005.65      859.63 20.000 17,192.60

20.000 17,192.60

0.000 0.00

0.000 0.00

0326

EACHEXPANSION BEARING, PTFE TYPE
0326 

6005.83      727.86 20.000 14,557.20

20.000 14,557.20

0.000 0.00

0.000 0.00

0327

EACHFIXED BEARING
0327 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   17 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      2.37 1,594.000 3,777.78

1,594.000 3,777.78

0.000 0.00

0.000 0.00

0328

SY  BRIDGE DECK GROOVING
0328 

6010.22      366.08 926.000 338,990.08

926.000 338,990.08

0.000 0.00

0.000 0.00

0329

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0329 

6010.26      423.86 611.200 259,063.23

611.200 259,063.23

0.000 0.00

0.000 0.00

0330

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0330 

6011.11      446,519.21 1.000 446,519.21

1.000 446,519.21

0.000 0.00

0.000 0.00

0331

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1489+94.50

0331 

6040.00      325,571.42 1.000 325,571.42

1.000 325,571.42

0.000 0.00

0.000 0.00

0332

EACHREMOVE STRUCTURE

AT STA. 1489+85.7 RT.

0332 

6080.00      3.32 2,905.000 9,644.60

2,905.000 9,644.60

0.000 0.00

0.000 0.00

0333

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0333 

6107.00      56.85 783.000 44,513.55

783.000 44,513.55

0.000 0.00

0.000 0.00

0334

SY  CONCRETE SLOPE PROTECTION
0334 

6131.50      0.93 324,090.000 301,403.70

324,090.000 301,403.70

0.000 0.00

0.000 0.00

0335

LB  EPOXY COATED REINFORCING STEEL
0335 

6139.50      17.13 66.000 1,130.58

66.000 1,130.58

0.000 0.00

0.000 0.00

0336

SY  SUBSURFACE DRAINAGE MATTING
0336 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   18 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      41.45 4,675.000 193,778.75

4,675.000 193,778.75

0.000 0.00

0.000 0.00

0337

LF  HP 12 INCH X 53 LB STEEL PILING
0337 

6251.00      1,559.93 6.000 9,359.58

6.000 9,359.58

0.000 0.00

0.000 0.00

0338

EACHTEST PILE
0338 

6404.17      57.33 742.000 42,538.86

742.000 42,538.86

0.000 0.00

0.000 0.00

0339

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0339 

6601.15      20.85 445.000 9,278.25

445.000 9,278.25

0.000 0.00

0.000 0.00

0340

LF  1 1/2" CONDUIT IN BRIDGE
0340 

8091.00      26.38 295.000 7,782.10

295.000 7,782.10

0.000 0.00

0.000 0.00

0341

CY  GRANULAR BACKFILL
0341 

Contracted 2,572,004.76

Current 2,572,004.76

In place 7,443.40

This Estimate 0.00

GROUP 6D BRIDGE AT STATION 1489+94.50 RT. 367' FIVE  SPAN PRE

GROUP 6E BRIDGE AT STATION 4528+52.20 367' 5-SPAN P RESTRESSE

0030.60      217,318.72 1.000 217,318.72

1.000 217,318.72

0.034 7,388.84

0.000 0.00

0342

LS  MOBILIZATION
0342 

3050.15      240.79 175.200 42,186.41

175.200 42,186.41

0.000 0.00

0.000 0.00

0343

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0343 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   18 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      0.84 36,120.000 30,340.80

36,120.000 30,340.80

0.000 0.00

0.000 0.00

0344

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0344 

6000.10      2,038.83 1.000 2,038.83

1.000 2,038.83

0.000 0.00

0.000 0.00

0345

LS  ABUTMENT NO.1 EXCAVATION
0345 

6000.11      2,038.83 1.000 2,038.83

1.000 2,038.83

0.000 0.00

0.000 0.00

0346

LS  ABUTMENT NO.2 EXCAVATION
0346 

6000.20      31,805.49 1.000 31,805.49

1.000 31,805.49

0.000 0.00

0.000 0.00

0347

LS  PIER NO.1 EXCAVATION
0347 

6000.21      19,767.67 1.000 19,767.67

1.000 19,767.67

0.000 0.00

0.000 0.00

0348

LS  PIER NO.2 EXCAVATION
0348 

6000.22      20,013.44 1.000 20,013.44

1.000 20,013.44

0.000 0.00

0.000 0.00

0349

LS  PIER NO.3 EXCAVATION
0349 

6000.23      13,891.18 1.000 13,891.18

1.000 13,891.18

0.000 0.00

0.000 0.00

0350

LS  PIER NO.4 EXCAVATION
0350 

6004.48      319.05 7.200 2,297.16

7.200 2,297.16

0.000 0.00

0.000 0.00

0351

CF  BRIDGE JOINT NOSING
0351 

6005.32      38.29 96.700 3,702.64

96.700 3,702.64

0.000 0.00

0.000 0.00

0352

LF  PREFORMED EXPANSION JOINT, TYPE A
0352 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   19 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.65      781.28 16.000 12,500.48

16.000 12,500.48

0.000 0.00

0.000 0.00

0353

EACHEXPANSION BEARING, PTFE TYPE
0353 

6005.83      649.51 16.000 10,392.16

16.000 10,392.16

0.000 0.00

0.000 0.00

0354

EACHFIXED BEARING
0354 

6006.56      2.37 1,457.000 3,453.09

1,457.000 3,453.09

0.000 0.00

0.000 0.00

0355

SY  BRIDGE DECK GROOVING
0355 

6010.22      450.16 912.800 410,906.05

912.800 410,906.05

0.000 0.00

0.000 0.00

0356

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0356 

6010.26      583.11 560.900 327,066.40

560.900 327,066.40

0.000 0.00

0.000 0.00

0357

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0357 

6011.11      427,816.88 1.000 427,816.88

1.000 427,816.88

0.000 0.00

0.000 0.00

0358

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

4528+52.20

0358 

6080.00      3.60 2,390.000 8,604.00

2,390.000 8,604.00

0.000 0.00

0.000 0.00

0359

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0359 

6100.00      712.36 4.000 2,849.44

4.000 2,849.44

0.000 0.00

0.000 0.00

0360

EACHFLOOR DRAINS
0360 

6107.00      55.92 738.000 41,268.96

738.000 41,268.96

0.000 0.00

0.000 0.00

0361

SY  CONCRETE SLOPE PROTECTION
0361 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   19 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.93 298,955.000 278,028.15

298,955.000 278,028.15

0.000 0.00

0.000 0.00

0362

LB  EPOXY COATED REINFORCING STEEL
0362 

6139.50      17.22 61.000 1,050.42

61.000 1,050.42

0.000 0.00

0.000 0.00

0363

SY  SUBSURFACE DRAINAGE MATTING
0363 

6210.14      42.23 4,000.000 168,920.00

4,000.000 168,920.00

0.000 0.00

0.000 0.00

0364

LF  HP 12 INCH X 53 LB STEEL PILING
0364 

6251.00      1,559.93 6.000 9,359.58

6.000 9,359.58

0.000 0.00

0.000 0.00

0365

EACHTEST PILE
0365 

6404.17      57.33 742.000 42,538.86

742.000 42,538.86

0.000 0.00

0.000 0.00

0366

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0366 

6415.00      36,236.95 1.000 36,236.95

0.000 0.00

0.000 0.00

0.000 0.00

0367

EACHDRAINAGE SYSTEM AT STATION

4528+52.20

0367 

6601.15      13.37 446.000 5,963.02

446.000 5,963.02

0.000 0.00

0.000 0.00

0368

LF  1 1/2" CONDUIT IN BRIDGE
0368 

8091.00      21.98 300.000 6,594.00

300.000 6,594.00

0.000 0.00

0.000 0.00

0369

CY  GRANULAR BACKFILL
0369 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   20 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6415.00      90,655.90 0.000 0.00

1.000 90,655.90

0.000 0.00

0.000 0.00

4001

EACHDRAINAGE SYSTEM AT STATION

4528+52.20

4001 

Contracted 2,178,949.61

Current 2,233,368.56

In place 7,388.84

This Estimate 0.00

GROUP 6E BRIDGE AT STATION 4528+52.20 367' 5-SPAN P RESTRESSE

GROUP 7 GUARDRAIL

0030.70      15,475.68 1.000 15,475.68

1.000 15,475.68

0.000 0.00

0.000 0.00

0370

LS  MOBILIZATION
0370 

7011.20      27.38 912.500 24,984.25

912.500 24,984.25

0.000 0.00

0.000 0.00

0371

LF  W-BEAM GUARDRAIL
0371 

7011.30      21.06 593.750 12,504.38

593.750 12,504.38

0.000 0.00

0.000 0.00

0372

LF  THRIE-BEAM GUARDRAIL
0372 

7020.00      2,737.95 17.000 46,545.15

17.000 46,545.15

0.000 0.00

0.000 0.00

0373

EACHBRIDGE APPROACH SECTIONS
0373 

7020.61      2,632.64 3.000 7,897.92

3.000 7,897.92

0.000 0.00

0.000 0.00

0374

EACHTHRIE-BEAM BRIDGE APPROACH SECTION
0374 

7022.50      3,159.17 3.000 9,477.51

3.000 9,477.51

0.000 0.00

0.000 0.00

0375

EACHBULLNOSE-12.5'
0375 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   20 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,737.95 11.000 30,117.45

11.000 30,117.45

0.000 0.00

0.000 0.00

0376

EACHGUARDRAIL END TREATMENT, TYPE I
0376 

7024.27      2,632.64 6.000 15,795.84

6.000 15,795.84

0.000 0.00

0.000 0.00

0377

EACHGUARDRAIL END TREATMENT, TYPE II
0377 

Contracted 162,798.18

Current 162,798.18

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCING

0030.71      4,212.22 1.000 4,212.22

1.000 4,212.22

0.000 0.00

0.000 0.00

0378

LS  MOBILIZATION
0378 

7110.06      12.11 33,376.000 404,183.36

33,376.000 404,183.36

0.000 0.00

0.000 0.00

0379

LF  6 FOOT CHAIN-LINK FENCE
0379 

7111.06      157.96 3.000 473.88

3.000 473.88

0.000 0.00

0.000 0.00

0380

EACHPRIVATE FENCE TERMINALS FOR 6 FOOT
CHAIN-LINK FENCE

0380 

7114.16      315.92 1.000 315.92

1.000 315.92

0.000 0.00

0.000 0.00

0381

EACHCHANNEL CROSSING, TYPE A FOR 6 FOOT
CHAIN-LINK FENCE

0381 

7115.06      131.63 23.000 3,027.49

23.000 3,027.49

0.000 0.00

0.000 0.00

0382

EACHEND POST FOR 6 FOOT CHAIN-LINK FENCE
0382 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   21 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7116.06      164.28 65.000 10,678.20

65.000 10,678.20

0.000 0.00

0.000 0.00

0383

EACHCORNER POST FOR 6 FOOT CHAIN-LINK
FENCE

0383 

7117.06      164.28 70.000 11,499.60

70.000 11,499.60

0.000 0.00

0.000 0.00

0384

EACHPULL POST FOR 6 FOOT CHAIN-LINK FENCE
0384 

7118.06      105.31 6.000 631.86

6.000 631.86

0.000 0.00

0.000 0.00

0385

EACHDRAINAGE STRUCTURE TERMINAL FOR 6
FOOT CHAIN-LINK FENCE

0385 

7121.10      1,579.58 1.000 1,579.58

1.000 1,579.58

0.000 0.00

0.000 0.00

0386

EACH30 FOOT VEHICLE GATE FOR 6 FOOT
CHAIN-LINK FENCE

0386 

Contracted 436,602.11

Current 436,602.11

In place 0.00

This Estimate 0.00

GROUP 7B FENCING

GROUP 8B ELECTRICAL

0030.81      14,561.62 1.000 14,561.62

1.000 14,561.62

0.000 0.00

0.000 0.00

0387

LS  MOBILIZATION
0387 

A001.01      1,093.07 23.000 25,140.61

23.000 25,140.61

0.000 0.00

0.000 0.00

0388

EACHPULL BOX, TYPE PB-1
0388 

A001.02      941.43 2.000 1,882.86

2.000 1,882.86

0.000 0.00

0.000 0.00

0389

EACHPULL BOX, TYPE PB-1A
0389 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   21 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.05      1,525.88 3.000 4,577.64

3.000 4,577.64

0.000 0.00

0.000 0.00

0390

EACHPULL BOX, TYPE PB-2
0390 

A001.12      418.06 16.000 6,688.96

16.000 6,688.96

0.000 0.00

0.000 0.00

0391

EACHPULL BOX, TYPE PB-5
0391 

A006.98      350.67 29.000 10,169.43

29.000 10,169.43

0.000 0.00

0.000 0.00

0392

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0392 

A007.00      384.37 43.000 16,527.91

43.000 16,527.91

0.000 0.00

0.000 0.00

0393

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0393 

A008.76      1,718.59 2.000 3,437.18

2.000 3,437.18

0.000 0.00

0.000 0.00

0394

EACHSTREET LIGHTING UNIT, TYPE SL-S-40-4-0.20
0394 

A009.16      2,542.08 48.000 122,019.84

48.000 122,019.84

0.000 0.00

0.000 0.00

0395

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.20

0395 

A010.60      1,089.91 10.000 10,899.10

10.000 10,899.10

0.000 0.00

0.000 0.00

0396

EACHUNDERDECK LUMINAIRE, TYPE UD-100
0396 

A020.37      8,896.20 3.000 26,688.60

3.000 26,688.60

0.000 0.00

0.000 0.00

0397

EACHLIGHTING CONTROL CENTER, TYPE R-3
0397 

A069.07      30.14 93.000 2,803.02

93.000 2,803.02

0.000 0.00

0.000 0.00

0398

LF  3/4" CONDUIT ON STRUCTURE
0398 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   22 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.10      3.76 10,351.000 38,919.76

10,351.000 38,919.76

0.000 0.00

0.000 0.00

0399

LF  1 1/2-INCH CONDUIT IN TRENCH
0399 

A070.14      6.53 104.000 679.12

104.000 679.12

0.000 0.00

0.000 0.00

0400

LF  2-INCH CONDUIT IN TRENCH
0400 

A072.10      4.60 781.000 3,592.60

781.000 3,592.60

0.000 0.00

0.000 0.00

0401

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0401 

A072.18      7.72 793.000 6,121.96

793.000 6,121.96

0.000 0.00

0.000 0.00

0402

LF  3-INCH CONDUIT UNDER ROADWAY
0402 

A074.12      21.42 399.000 8,546.58

399.000 8,546.58

0.000 0.00

0.000 0.00

0403

LF  1 1/2-INCH CONDUIT, JACKED
0403 

A080.22      1.23 12,012.000 14,774.76

12,012.000 14,774.76

0.000 0.00

0.000 0.00

0404

LF  STREET LIGHTING CABLE, NO. 6 BARE
0404 

A080.24      0.78 24,024.000 18,738.72

24,024.000 18,738.72

0.000 0.00

0.000 0.00

0405

LF  STREET LIGHTING CABLE, NO. 6 USE
0405 

A610.00      2,632.64 1.000 2,632.64

1.000 2,632.64

0.000 0.00

0.000 0.00

0406

EACHREMOVE TRAFFIC SIGNAL

AT PFLUG ROAD & US-75

0406 

A610.01      2,632.64 1.000 2,632.64

1.000 2,632.64

0.000 0.00

0.000 0.00

0407

EACHREMOVE TRAFFIC SIGNAL

AT NORMANDY ROAD & US-75

0407 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   22 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A610.02      2,632.64 1.000 2,632.64

1.000 2,632.64

0.000 0.00

0.000 0.00

0408

EACHREMOVE TRAFFIC SIGNAL

AT US-34

0408 

A630.00      334.87 11.000 3,683.57

11.000 3,683.57

1.000 334.87

0.000 0.00

0409

EACHREMOVE LIGHT POLE
0409 

A700.75      1,081.49 18.000 19,466.82

18.000 19,466.82

0.000 0.00

0.000 0.00

0410

EACHRELOCATE LIGHT POLE
0410 

A780.00      14,076.16 5.000 70,380.80

5.000 70,380.80

0.000 0.00

0.000 0.00

0411

EACHTEMPORARY LIGHTING SYSTEM, TYPE

II

0411 

A780.05      15,556.76 1.000 15,556.76

1.000 15,556.76

0.000 0.00

0.000 0.00

0412

EACHTEMPORARY LIGHTING SYSTEM

AT STA. 1112+00

0412 

A800.50      11.74 2,250.000 26,415.00

2,250.000 26,415.00

0.000 0.00

0.000 0.00

0413

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM, TYPE

II

0413 

A800.55      18.23 450.000 8,203.50

450.000 8,203.50

0.000 0.00

0.000 0.00

0414

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

AT STA. 1112+00

0414 

Contracted 488,374.64

Current 488,374.64

In place 334.87

This Estimate 0.00

GROUP 8B ELECTRICAL



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   23 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8C SIGNING

0030.82      10,530.54 1.000 10,530.54

1.000 10,530.54

0.000 0.00

0.000 0.00

0415

LS  MOBILIZATION
0415 

7308.00      1,371.08 4.000 5,484.32

4.000 5,484.32

1.000 1,371.08

0.000 0.00

0416

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0416 

7308.10      179.02 2.000 358.04

2.000 358.04

0.000 0.00

0.000 0.00

0417

EACHREMOVE SIGN
0417 

7311.00      237.99 63.000 14,993.37

63.000 14,993.37

0.000 0.00

0.000 0.00

0418

CY  CONCRETE FOR FOUNDATION
0418 

7311.10      1.03 9,000.000 9,270.00

9,000.000 9,270.00

0.000 0.00

0.000 0.00

0419

LB  REINFORCING STEEL
0419 

7311.20      10,530.54 1.000 10,530.54

1.000 10,530.54

0.000 0.00

0.000 0.00

0420

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

14

0420 

7311.21      10,530.54 1.000 10,530.54

1.000 10,530.54

0.000 0.00

0.000 0.00

0421

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

34

0421 

7311.22      10,530.54 1.000 10,530.54

1.000 10,530.54

0.000 0.00

0.000 0.00

0422

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

46

0422 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   23 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.00      63,452.81 1.000 63,452.81

1.000 63,452.81

0.000 0.00

0.000 0.00

0423

EACHOVERHEAD SIGN SUPPORT, LOCATION

14

0423 

7312.01      48,303.58 1.000 48,303.58

1.000 48,303.58

0.000 0.00

0.000 0.00

0424

EACHOVERHEAD SIGN SUPPORT, LOCATION

34

0424 

7312.02      47,828.65 1.000 47,828.65

1.000 47,828.65

0.000 0.00

0.000 0.00

0425

EACHOVERHEAD SIGN SUPPORT, LOCATION

46

0425 

7320.00      327.50 2.000 655.00

2.000 655.00

0.000 0.00

0.000 0.00

0426

EACHINSTALL SIGN
0426 

7321.00      23.97 337.250 8,083.88

337.250 8,083.88

0.000 0.00

0.000 0.00

0427

SF  TYPE A SIGN
0427 

7322.00      21.72 961.000 20,872.92

961.000 20,872.92

0.000 0.00

0.000 0.00

0428

SF  TYPE B SIGN
0428 

7323.00      21.40 613.000 13,118.20

613.000 13,118.20

0.000 0.00

0.000 0.00

0429

SF  TYPE C SIGN
0429 

7334.04      17.47 136.500 2,384.66

136.500 2,384.66

0.000 0.00

0.000 0.00

0430

LF  4" X 4" WOOD SIGN SUPPORT
0430 

7336.04      19.67 240.000 4,720.80

240.000 4,720.80

0.000 0.00

0.000 0.00

0431

LF  4" X 6" WOOD SIGN SUPPORT
0431 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   24 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7340.00      2.92 8,286.000 24,195.12

8,286.000 24,195.12

0.000 0.00

0.000 0.00

0432

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0432 

7360.24      327.50 20.000 6,550.00

20.000 6,550.00

0.000 0.00

0.000 0.00

0433

EACH24" SIGN SUPPORT FOOTING
0433 

7360.30      954.07 8.000 7,632.56

8.000 7,632.56

0.000 0.00

0.000 0.00

0434

EACH30" SIGN SUPPORT FOOTING
0434 

7390.10      596.03 22.000 13,112.66

22.000 13,112.66

0.000 0.00

0.000 0.00

0435

EACHREMOVE SIGN, POST, AND FOOTING
0435 

A600.50      179.02 6.000 1,074.12

6.000 1,074.12

1.000 179.02

0.000 0.00

0436

EACHREMOVE LUMINAIRE
0436 

Contracted 334,212.85

Current 334,212.85

In place 1,550.10

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 163,036.000 81,518.00

163,036.000 81,518.00

3,912.000 1,956.00

515.000 257.50

0437

BDAYBARRICADE, TYPE II
0437 

0001.10      1.35 36,707.000 49,554.45

36,707.000 49,554.45

5,473.000 7,388.55

762.000 1,028.70

0438

BDAYBARRICADE, TYPE III
0438 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   24 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      2.58 1,500.000 3,870.00

1,500.000 3,870.00

348.000 897.84

12.000 30.96

0439

EACHTEMPORARY SIGN DAY
0439 

0001.90      0.34 75,962.000 25,827.08

75,962.000 25,827.08

18,028.000 6,129.52

2,807.000 954.38

0440

EACHSIGN DAY
0440 

0001.99      0.39 17,232.000 6,720.48

17,232.000 6,720.48

612.000 238.68

84.000 32.76

0441

EACHCONTRACTOR FURNISHED SIGN DAY
0441 

0002.28      0.27 164,140.000 44,317.80

164,140.000 44,317.80

0.000 0.00

0.000 0.00

0442

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0442 

0002.44      0.21 209,930.000 44,085.30

209,930.000 44,085.30

0.000 0.00

0.000 0.00

0443

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0443 

0002.47      0.18 100,000.000 18,000.00

100,000.000 18,000.00

0.000 0.00

0.000 0.00

0444

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0444 

0002.85      36.86 600.000 22,116.00

600.000 22,116.00

0.000 0.00

0.000 0.00

0445

EACHTUBULAR POST
0445 

0002.87      36.86 900.000 33,174.00

900.000 33,174.00

0.000 0.00

0.000 0.00

0446

EACHCHANNELIZING BLOCK
0446 

0002.97      22.64 1,483.000 33,575.12

1,483.000 33,575.12

75.000 1,698.00

3.000 67.92

0447

DAY FLASHING ARROW PANEL
0447 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   25 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      484.43 200.000 96,886.00

200.000 96,886.00

0.000 0.00

0.000 0.00

0448

DAY FLAGGING
0448 

0003.47      2.95 1,130.000 3,333.50

1,130.000 3,333.50

0.000 0.00

0.000 0.00

0449

LF  REMOVE CONCRETE PROTECTION BARRIER
0449 

0003.50      6.64 1,676.000 11,128.64

1,676.000 11,128.64

1,630.000 10,823.19

0.000 0.00

0450

LF  CONCRETE PROTECTION BARRIER
0450 

0003.56      6.63 700.000 4,641.00

700.000 4,641.00

0.000 0.00

0.000 0.00

0451

LF  RELOCATE CONCRETE PROTECTION BARRIER
0451 

0003.57      631.83 2.000 1,263.66

2.000 1,263.66

0.000 0.00

0.000 0.00

0452

EACHRELOCATE INERTIAL BARRIER SYSTEM
0452 

0003.58      1,232.08 7.000 8,624.56

7.000 8,624.56

6.000 7,392.48

0.000 0.00

0453

EACHINERTIAL BARRIER SYSTEM
0453 

0005.10      67.40 773.000 52,100.20

773.000 52,100.20

76.000 5,122.40

0.000 0.00

0454

DAY TRAFFIC CONTROL MANAGEMENT
0454 

0010.04      6,126.21 1.000 6,126.21

1.000 6,126.21

1.000 6,126.21

0.000 0.00

0455

EACHFIELD OFFICE
0455 

0030.00      35,940.72 1.000 35,940.72

1.000 35,940.72

1.000 35,940.72

0.000 0.00

0456

LS  MOBILIZATION
0456 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   25 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1017.00      200,859.48 1.000 200,859.48

1.000 200,859.48

0.280 56,240.65

0.000 0.00

0457

LS  CONSTRUCTION STAKING AND SURVEYING
0457 

1995.00      1,581.97 6.000 9,491.82

6.000 9,491.82

5.000 7,909.85

1.000 1,581.97

0458

EACHSTABILIZED CONSTRUCTION EXIT
0458 

4022.05      6.52 2,500.000 16,300.00

2,500.000 16,300.00

0.000 0.00

0.000 0.00

0459

LF  TEMPORARY SLOPE DRAIN
0459 

9110.01      136.90 300.000 41,070.00

300.000 41,070.00

0.000 0.00

0.000 0.00

0460

HOURRENTAL OF LOADER, FULLY OPERATED
0460 

9110.03      94.78 300.000 28,434.00

300.000 28,434.00

0.000 0.00

0.000 0.00

0461

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0461 

9110.07      131.63 300.000 39,489.00

300.000 39,489.00

70.500 9,279.92

22.250 2,928.77

0462

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0462 

9110.27      147.43 300.000 44,229.00

300.000 44,229.00

27.500 4,054.33

0.000 0.00

0463

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0463 

L006.50      2,948.56 10.000 29,485.60

10.000 29,485.60

0.000 0.00

0.000 0.00

0464

ACRETEMPORARY SEEDING
0464 

L007.01      0.53 2,000.000 1,060.00

2,000.000 1,060.00

0.000 0.00

0.000 0.00

0465

LF  CONTOUR CULTIVATION OF BACKSLOPES
0465 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   26 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.98      1.47 1,500.000 2,205.00

1,500.000 2,205.00

0.000 0.00

0.000 0.00

0466

SY  TEMPORARY EROSION CONTROL
0466 

L022.75      3.16 6,000.000 18,960.00

6,000.000 18,960.00

34.000 107.44

34.000 107.44

0467

LF  TEMPORARY SILT CHECK
0467 

L022.90      2.63 12,000.000 31,560.00

12,000.000 31,560.00

17,369.000 45,680.47

827.000 2,175.01

0468

LF  TEMPORARY SILT FENCE
0468 

L022.92      2.63 5,000.000 13,150.00

5,000.000 13,150.00

1,503.000 3,952.89

152.000 399.76

0469

LF  TEMPORARY EARTH CHECK
0469 

L032.70      210.61 40.000 8,424.40

40.000 8,424.40

0.000 0.00

0.000 0.00

0470

TON TEMPORARY MULCH
0470 

L860.24      526.53 19.000 10,004.07

19.000 10,004.07

6.000 3,159.18

2.000 1,053.06

0471

EACHSTORM EVENT RESTORATION - INCENTIVE
0471 

L860.50      1,053.06 1.000 1,053.06

1.000 1,053.06

0.500 526.53

0.000 0.00

0472

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0472 

0020.00      2.00 0.000 0.00

6,000.000 12,000.00

0.000 0.00

0.000 0.00

4007

HOURTRAINING
4007 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   26 of 31

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.07      -500.00 0.000 0.00

4.000 -2,000.00

4.000 -2,000.00

0.000 0.00

4008

EACHDEDUCTION
4008 

Contracted 1,078,578.15

Current 1,088,578.15

In place 212,624.85

This Estimate 10,618.23

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 38,007,362.49

Current 38,207,260.45

In place 6,521,522.10

This Estimate 461,044.69



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   27 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0030.10      MOBILIZATION

Project 21849G 000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

HAWK-2718 

Shop Drawings

1.00 12,992.10S.P. Initial Payment0005

HAWK-2718 

Shop Drawings

-1.00 -12,992.10S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 0030.10: 0.00

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849G 000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

T-14901   

9" Dowel Baskets

9,346.866 24,423.36S.P. Initial Payment0012

$24,423.36Total for stockpile nbr 1: 9,346.866

$24,423.36Total for proposal line nbr 0083: 9,346.866

$24,423.36Total for item code 3075.46: 9,346.866

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   27 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849G 000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

T-14901   

10" Dowel Baskets

8,363.319 22,982.40S.P. Initial Payment0012

$22,982.40Total for stockpile nbr 1: 8,363.319

$22,982.40Total for proposal line nbr 0085: 8,363.319

$22,982.40Total for item code 3075.56: 8,363.319

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21849G 000   

Prpsl Line Nbr 0138

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K74496    

Reinforcing Steel

23,691.00 8,765.67S.P. Initial Payment0003

K74496    

Reinforcing Steel

-10,395.30 -3,846.26S.P. Adjustment0003

K74496    

Reinforcing Steel

-10,168.05 -3,762.18S.P. Adjustment0004

K74496    

Reinforcing Steel

-3,127.65 -1,157.23S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0138: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   28 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21849G 000   

Prpsl Line Nbr 0197

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K74496    

Reinforcing Steel

31,444.00 11,634.28S.P. Initial Payment0009

$11,634.28Total for stockpile nbr 1: 31,444.00

$11,634.28Total for proposal line nbr 0197: 31,444.00

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K78618    

Reinforcing Steel

82,434.00 30,500.58S.P. Initial Payment0003

K78618    

Reinforcing Steel

-10,093.51 -3,734.60S.P. Adjustment0004

K78618    

Reinforcing Steel

-5,052.36 -1,869.37S.P. Adjustment0005

K78618    

Reinforcing Steel

-19,342.62 -7,156.77S.P. Adjustment0006

K78618    

Reinforcing Steel

-10,936.80 -4,046.62S.P. Adjustment0007

K78618    

Reinforcing Steel

-32,724.71 -12,108.14S.P. Adjustment0008

K78618    

Reinforcing Steel

-4,284.00 -1,585.08S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0204: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   28 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21849G 000   

Prpsl Line Nbr 0210

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K78325    

Reinforcing Steel

59,207.00 21,906.59S.P. Initial Payment0009

K78325    

Reinforcing Steel

-16,546.26 -6,122.12S.P. Adjustment0014

$15,784.47Total for stockpile nbr 1: 42,660.74

$15,784.47Total for proposal line nbr 0210: 42,660.74

$27,418.75Total for item code 4151.00: 74,104.74

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 21849G 000   

Prpsl Line Nbr 0326

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1215-858R1

Bearing Fabric Pad

20.00 5,100.00S.P. Initial Payment0010

$5,100.00Total for stockpile nbr 1: 20.00

$5,100.00Total for proposal line nbr 0326: 20.00

Prpsl Line Nbr 0353

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1215-858R1

Bearing Fabric Pad

16.00 3,136.00S.P. Initial Payment0010

$3,136.00Total for stockpile nbr 1: 16.00

$3,136.00Total for proposal line nbr 0353: 16.00

$8,236.00Total for item code 6005.65: 36.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   29 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 21849G 000   

Prpsl Line Nbr 0327

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1215-858R1

Bearing Fabric Pad

20.00 4,660.00S.P. Initial Payment0010

$4,660.00Total for stockpile nbr 1: 20.00

$4,660.00Total for proposal line nbr 0327: 20.00

Prpsl Line Nbr 0354

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1215-858R1

Bearing Fabric Pad

16.00 2,576.00S.P. Initial Payment0010

$2,576.00Total for stockpile nbr 1: 16.00

$2,576.00Total for proposal line nbr 0354: 16.00

$7,236.00Total for item code 6005.83: 36.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 21849G 000   

Prpsl Line Nbr 0256

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11935     

Stay-In-Place Decking

33.56 16,187.67S.P. Initial Payment0011

$16,187.67Total for stockpile nbr 1: 33.56

$16,187.67Total for proposal line nbr 0256: 33.56

$16,187.67Total for item code 6010.26: 33.56

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   29 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849G 000   

Prpsl Line Nbr 0260

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

96386564  

Epoxy Coated Re-Steel

42,508.00 19,766.22S.P. Initial Payment0008

96386564  

Epoxy Coated Re-Steel

-9,726.69 -4,522.91S.P. Adjustment0008

96386564  

Epoxy Coated Re-Steel

-20,044.26 -9,320.58S.P. Adjustment0010

96386564  

Epoxy Coated Re-Steel

-6,803.00 -3,163.40S.P. Adjustment0011

96386564  

Epoxy Coated Re-Steel

-2,697.26 -1,254.23S.P. Adjustment0012

96386564  

Epoxy Coated Re-Steel

-3,236.79 -1,505.10S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0260: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849G 000   

Prpsl Line Nbr 0337

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11881     

12" x 53# HP Steel Piling

4,940.00 100,282.00S.P. Initial Payment0010

$100,282.00Total for stockpile nbr 1: 4,940.00

$100,282.00Total for proposal line nbr 0337: 4,940.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   30 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849G 000   

Prpsl Line Nbr 0364

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11887     

12" x 53# HP Pile

3,300.00 66,990.00S.P. Initial Payment0010

$66,990.00Total for stockpile nbr 1: 3,300.00

$66,990.00Total for proposal line nbr 0364: 3,300.00

$167,272.00Total for item code 6210.14: 8,240.00

Item Cd Item Desc

6404.17      7' PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 21849G 000   

Prpsl Line Nbr 0339

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

160014027 

Fence Materials

742.00 7,815.49S.P. Initial Payment0006

$7,815.49Total for stockpile nbr 1: 742.00

$7,815.49Total for proposal line nbr 0339: 742.00

Prpsl Line Nbr 0366

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

160014027 

Fence Materials

742.00 7,815.49S.P. Initial Payment0006

$7,815.49Total for stockpile nbr 1: 742.00

$7,815.49Total for proposal line nbr 0366: 742.00

$15,630.98Total for item code 6404.17: 1,484.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   30 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7110.06      6 FOOT CHAIN-LINK FENCE

Project 21849G 000   

Prpsl Line Nbr 0379

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

160014027 

Fence Materials

33,376.00 172,116.69S.P. Initial Payment0006

$172,116.69Total for stockpile nbr 1: 33,376.00

$172,116.69Total for proposal line nbr 0379: 33,376.00

$172,116.69Total for item code 7110.06: 33,376.00

Item Cd Item Desc

7115.06      END POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849G 000   

Prpsl Line Nbr 0382

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

160012897 

Fence Materials

23.00 1,303.62S.P. Initial Payment0006

$1,303.62Total for stockpile nbr 1: 23.00

$1,303.62Total for proposal line nbr 0382: 23.00

$1,303.62Total for item code 7115.06: 23.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849G          

0014 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   31 of 31

Nebraska Department of Roads Date: 07.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7116.06      CORNER POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849G 000   

Prpsl Line Nbr 0383

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

160007929 

Fence Materials

65.00 3,448.25S.P. Initial Payment0006

$3,448.25Total for stockpile nbr 1: 65.00

$3,448.25Total for proposal line nbr 0383: 65.00

$3,448.25Total for item code 7116.06: 65.00

Item Cd Item Desc

7117.06      PULL POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849G 000   

Prpsl Line Nbr 0384

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

160007929 

Fence materials

70.00 3,287.76S.P. Initial Payment0006

$3,287.76Total for stockpile nbr 1: 70.00

$3,287.76Total for proposal line nbr 0384: 70.00

$3,287.76Total for item code 7117.06: 70.00

$469,543.48Total remaining for contract:


